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PROJECT ACTIVITIES

Last week

Onsite:

Conducted operations and maintenance (O&M) activities on Compounds Three
and Four.

Conducted groundwater performance monitoring for demonstration plan.
Conducted O&M activities for soil vapor extraction system.

Offsite:

Completed core holes CH-8 and CH-9.
Completed indoor air and soil gas sampling of Buckboard Lane Home.

Activities planned for this week

Onsite:

Conduct O&M activities on Compounds Three and Four.

Continue performance of operations and maintenance activities for soil vapor
extraction system.

Continue groundwater performance monitoring for demonstration plan.

Conduct site walk with ex-Wyle employee to identify areas for DTSC evaluation.

Offsite:

None to report.

PUBLIC PARTICIPATION

None to report.



